
To: 
Cc: 
From: 
Sent: 
Subject: 

Cynthia, 

Giles-AA, Cynthia[Giles-AA.Cynthia@epa.gov] 
Chester, Steven[Chester.Steven@epa.gov]; Bromm, Susan[Bromm.Susan@epa.gov] 
Rader, Cliff 
Thur 3/14/2013 4:29:17 PM 
Time line for KCH/Buff Mtn Coordination 

We've compiled timelines for the distribution and review of each chapter, the key dates for 
interagency review prior to the preliminary draft EIS review, and meeting dates regarding the 
Morgan/ Atkins alternative. Other than what is presented here, there is not very much information 
to clarify what is driving the project scheduling. Region 3 has suggested it is probably applicant 
driven, and that the applicant felt like the NPDES permit objection slowed their progress down. 

It is worth noting that the review of SDEIS chapters was intended to be an informal exchange of 
information at the request of the region to view preliminary chapters. As such, there is no 
"official" review time for preliminary documents and there has been no feedback from the lead 
agencies on the comments sent to date, with exception of the EPA provided potential alternative, 
where we did receive responses and draft text language for the DEIS. 

Interagency activity prior to review schedule-

Chapters 1&2- (turnaround time: 20 days, 16 working days) 

ED_001478_00000452-00001 



'--"--''--''--''--''--' R3 received chapter 10/30/12, FHWA/Corps requested comments by COB 11/8/12 

-'-''--''--''--''--''--' HQ received chapter from R3 10/31/12 

-'-''--''--''--''--''--' R3 sent comments for HQ review 11/15/12 

-'-''--''--''--''--''--' R3 sent comments to FHW A/Corps 11/20/12 

Chapter 3- (turnaround time: 32 days, 23 working days) 

-'-''--''--''--''--''--' R3 received chapter 12/17/12, FHW A/Corps requested comments by COB 1/4/13 

-'-''--''--''--''--''--' HQ received chapter from R3 1/8/13 

-'-''--''--''--''--''--' R3 sent comments for HQ review 1/8/13, requested edits by 1/11/13 

-'-''--''--''--''--''--' R3 sent comments back to FHW A/Corps 1/18/13 

Chapter 4- (expected turnaround time: 18 days, 15 working days) 

-'-''--''--''--''--''--' R3 received chapter 2/25/13, FHW A/Corps requested comments by COB 3/4/13 

-'-''--''--''--''--''--' HQ received chapter from R3 2/28/13 

-'-''--''--''--''--''--' R3 sent comments for HQ review 3/11/13, requested edits by 3/12/13 

-'-''--''--''--''--''--' R3 plans to send comments by COB 3/15/13 

Morgan/ Atkins alternative -

-'-''--''--''--''--''--'Presented preliminary information to CONSOL on October 24th 

-'-''--''--''--''--''--' Received from contractor in early December 
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~~~~~~ Overview of the work presented to FHW A/Corps December 4th 

c_;l_jl_jL_jl_jl_j R3 received draft text indicating FHW A/Corps intend to dismiss the contractor 
alternative on 3/11/13, contractor's work intended to be included in Appendix to SDEIS 

ED_001478_00000452-00003 


